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I, as scientific representative of the coordinator1 of this project and in line with the obligations as stated in Article II.2.3 of the Grant Agreement declare that:

· The attached periodic report represents an accurate description of the work carried out in this project for this reporting period;
· The project (tick as appropriate):
[bookmark: Kontrollkästchen1]|_|	has fully achieved its objectives and technical goals for the period; 
[bookmark: _Ref110404080]|X|	has achieved most of its objectives and technical goals for the period with relatively minor deviations[footnoteRef:1]; [1:  	If either of these boxes is ticked, the report should reflect these and any remedial actions taken.] 

|_|	has failed to achieve critical objectives and/or is not at all on schedule[footnoteRef:2]. [2:  	If either of these boxes is ticked, the report should reflect these and any remedial actions taken.] 


· The public website is up to date, if applicable.
· To my best knowledge, the financial statements which are being submitted as part of this report are in line with the actual work carried out and are consistent with the report on the resources used for the project (section 6) and if applicable with the certificate on financial statement.
· All beneficiaries, in particular non-profit public bodies, secondary and higher education establishments, research organisations and SMEs, have declared to have verified their legal status. Any changes have been reported under section 5 (Project Management) in accordance with Article II.3.f of the Grant Agreement.



	

Name of scientific representative of the Coordinator1: Dr. Eckhard Elsen


Date: ..........31/ 3 / 2011


Signature of scientific representative of the Coordinator1: ................................................................




[bookmark: _Toc159748477][bookmark: _Toc159748608][bookmark: _Toc159748738][bookmark: _Toc159748478][bookmark: _Toc159748609][bookmark: _Toc159748739][bookmark: _Toc159748479][bookmark: _Toc159748610][bookmark: _Toc159748740][bookmark: _Toc159748480][bookmark: _Toc159748611][bookmark: _Toc159748741][bookmark: _Toc159748481][bookmark: _Toc159748612][bookmark: _Toc159748742][bookmark: _Toc159748482][bookmark: _Toc159748613][bookmark: _Toc159748743][bookmark: _Toc159748483][bookmark: _Toc159748614][bookmark: _Toc159748744][bookmark: _Toc159748484][bookmark: _Toc159748615][bookmark: _Toc159748745][bookmark: _Toc159748485][bookmark: _Toc159748616][bookmark: _Toc159748746][bookmark: _Toc159748486][bookmark: _Toc159748617][bookmark: _Toc159748747][bookmark: _Toc159748487][bookmark: _Toc159748618][bookmark: _Toc159748748][bookmark: _Toc159659636][bookmark: _Toc159661609][bookmark: _Toc159748749][bookmark: _Toc165966992][bookmark: _Toc165967384][bookmark: _Toc166989767][bookmark: _Toc191981761]

Table of contents
1	Publishable summary	5
1.1	Project logo:	5
1.2	Project Summary and Context	5
1.3	Project webpage	6
1.4	Description of work performed and main results	6
1.5	Expected final results and potential impacts	6
2	Project objectives for the period	8
3	Work progress and achievements during the period	9
3.1	WP2 – Coordination of European GDE Activity	9
3.2	WP3 – Dissemination and Outreach	12
3.2.1	Introduction	12
3.2.2	Press	12
3.2.3	Translation of the main ILC publications	13
3.2.4	ILC Weekly Newsletter NewsLine	14
3.2.5	New linearcollider.org website	15
3.2.6	Particle Physics Photowalk	15
3.2.7	Deliverables	15
3.3	WP4 – Governance	16
3.4	WP5 – ILC Siting in Europe	20
3.5	WP6 – High gradient cavities	25
3.5.1	Towards Automated Optical Inspection Algorithms	25
3.5.2	Automatic image recording – OBACHT	27
3.5.3	Transport of Cavities – Vertical test insert	28
3.5.4	Second Sound System	28
3.5.5	High-Pressure Rinsing	29
3.5.6	Vertical EP	29
3.5.7	Working Group Meetings	30
3.6	WP7 – RF couplers	31
3.6.1	Design and Manufacture	31
3.6.2	Coupler conditioning at LAL-Orsay	32
3.7	WP8 – Cavity tuners	35
3.7.1	Tuner production	35
3.7.2	Blade Tuner installations and on-going projects	36
3.7.3	S1-Global at KEK	37
3.7.4	Summary Tuner	39
4	Deliverables and milestones tables	40
4.1	Deliverables (excluding the periodic and final reports)	40
5	Project management	41
5.1	Organisation of the Consortium	41
5.2	Reporting	41
5.3	Use of ILC-HiGrade webpage	41
5.4	ILC-HiGrade embedded in European Infrastructure Discussion	42
5.4.1	ECFA	42
5.4.2	Other Global Projects	42
5.4.3	Initiatives of the European Commission	42
5.5	Meetings organised or attended	42
6	Explanation of the use of the resources	44
7	Financial statements – Form C and Summary financial report	46
8	Certificates	47


[bookmark: _Toc174535506]Publishable summary
Eckhard Elsen
[bookmark: _Toc174535507][bookmark: _Toc159659637][bookmark: _Toc159661610][bookmark: _Toc159748750][bookmark: _Toc165966993][bookmark: _Toc165967385][bookmark: _Toc166989768]Project logo:
[image: ::::Logo:ILCeurope_web.jpg]
[bookmark: _Toc174535508]Project Summary and Context
[bookmark: _Toc174535509]Project webpage
The webpage of the project is hosted at http://www.ilc-higrade.eu.
[bookmark: _Toc174535510]Description of work performed and main results
[bookmark: _Toc191981762][bookmark: _Toc174535512]Project objectives for the period
Eckhard Elsen
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The activities of the past reporting period are described for each work package.
[bookmark: _Toc174535514]WP2 – Coordination of European GDE Activity
Brian Foster and Nick Walker
	Work package number
	WP2
	Start date or starting event:
	1

	Work package title
	Coordination of European GDE Activity

	Activity type
	COORD

	Participant id
	1
	3
	6
	
	
	
	

	Person-months per beneficiary
	12
	6
	4.04
	
	
	
	



[bookmark: _Toc174535515]WP3 – Dissemination and Outreach
Perrine Royole-Degieux, Barbara Warmbein and Monika Illenseer
	Work package number
	WP3
	Start date or starting event:
	1

	Work package title
	Dissemination and Outreach

	Activity type
	COORD

	Participant id
	1
	4
	5
	6
	
	
	

	Person-months per beneficiary
	-
	5.21
	14.9
	0.68
	
	
	



[bookmark: _Toc174535523]WP4 – Governance
Brian Foster
	Work package number
	WP4
	Start date or starting event:
	1

	Work package title
	Governance

	Activity type
	SUPP

	Participant id
	1
	3
	4
	5
	6
	
	

	Person-months per beneficiary
	-
	4.4
	-
	10.1
	2.20
	
	



[bookmark: _Toc174535524]WP5 – ILC Siting in Europe
Wilhelm Bialowons
	Work package number
	WP5
	Start date or starting event:
	1

	Work package title
	ILC Siting in Europe

	Activity type
	SUPP

	Participant id
	1
	3
	4
	
	
	
	

	Person-months per beneficiary
	12.00
	6.0
	0.44
	
	
	
	



[bookmark: _Toc174535525]WP6 – High gradient cavities
Eckhard Elsen
	Work package number
	WP6
	Start date or starting event:
	1

	Work package title
	Cavities

	Activity type
	RTD

	Participant id
	1
	2
	
	
	
	
	

	Person-months per beneficiary
	38.2
	8.94
	
	
	
	
	



[bookmark: _Toc174535533]WP7 – RF couplers
Mickaël Lacroix
	Work package number
	WP7
	Start date or starting event:
	1

	Work package title
	Couplers

	Activity type
	RTD

	Participant id
	4
	
	
	
	
	
	

	Person-months per beneficiary
	1.29
	
	
	
	
	
	



[bookmark: _Toc174535536]WP8 – Cavity tuners
	Work package number
	WP8
	Start date or starting event:
	1

	Work package title
	Tuners

	Activity type
	RTD

	Participant id
	5
	
	
	
	
	
	

	Person-months per beneficiary
	8.0
	
	
	
	
	
	


[bookmark: _Toc191981764][bookmark: _Toc159659639][bookmark: _Toc159661612][bookmark: _Toc159748752][bookmark: _Toc165966995][bookmark: _Toc165967387][bookmark: _Toc166989770]
[bookmark: _Toc174535541]Deliverables and milestones tables 
[bookmark: _Toc174535542]Eckhard Elsen
Deliverables (excluding the periodic and final reports)
[bookmark: _Toc191981765][bookmark: _Toc174535543][bookmark: _Toc159659640][bookmark: _Toc159661613][bookmark: _Toc159748753][bookmark: _Toc165966996][bookmark: _Toc165967388][bookmark: _Toc166989771]Project management
Eckhard Elsen

	Work package number
	WP1
	Start date or starting event:
	1

	Work package title
	Coordination of European GDE Activity

	Activity type
	MGT

	Participant id
	1
	
	
	
	
	
	

	Person-months per beneficiary
	12
	
	
	
	
	
	



[bookmark: _Toc174535544]Organisation of the Consortium
[bookmark: _Toc191981766][bookmark: _Toc174535552][bookmark: _Toc159659641][bookmark: _Toc159661614][bookmark: _Toc159748754][bookmark: _Toc165966997][bookmark: _Toc165967389][bookmark: _Toc166989772]Explanation of the use of the resources
Eckhard Elsen with input from all partners.


	
TABLE 3.1 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR DIRECT COST ITEMS FOR BENEFICIARY 1, DESY, FOR THE PERIOD

	Work Package
	Item description
	Amount
	Explanations 

	1, 2, 3, 5, 6
	Personnel costs
	465166.39 €
	1 technician (16,6 pm), 2 Engineers (10,8 pm), 1 scientist (9,6 pm), 3 Senior scientists (37,2 pm)

	6
	DESY Workshop
	73090.38 €
	Internally invoiced cost for construction of Optical Scanner

	3, 6
	Travel
	2067.83 €
	Travel to CERN and ILC related conferences

	6
	Consumables
	953.11 €
	Miscellaneous electronic component for scanner development

	
	Remaining direct costs
	
	

	TOTAL DIRECT COSTS 
	569014.05 €
	



	
TABLE 3.2 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR DIRECT COST ITEMS FOR BENEFICIARY 2, CEA, FOR THE PERIOD


	Work Package
	Item description
	Amount
	Explanations 

	6
	Personnel costs
	15526.58 €
	Salaries

	
	Remaining direct costs
	915.53 €
	

	TOTAL DIRECT COSTS
	16442.11 €
	



	
TABLE 3.3 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR DIRECT COST ITEMS FOR BENEFICIARY 3, CERN, FOR THE PERIOD


	Work Package
	Item description
	Amount
	Explanations 

	4, 5
	Personnel costs
	119797.10 €
	Salaries

	
	Remaining direct costs
	
	

	TOTAL DIRECT COSTS
	119797.10 €
	



	
TABLE 3.4 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR DIRECT COST ITEMS FOR BENEFICIARY 4, CNRS, FOR THE PERIOD


	Work Package
	Item description
	Amount
	Explanations 

	3, 4, 7
	Personnel costs
	49210.84 €
	Salaries

	4
	Travel
	5195.67 €
	Travel to ILC meetings (TILC09, ALCPG, ILCSC)

	TOTAL DIRECT COSTS
	93484.34 €
	



	
TABLE 3.5 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR DIRECT COST ITEMS FOR BENEFICIARY 5, INFN, FOR THE PERIOD


	Work Package
	Item description
	Amount
	Explanations 

	4, 8
	Personnel costs
	83565.08 €
	Salaries

	8
	Consumables
	12242.31 €
	CuBe pipe, LiHe, LVDT displacement sensor, etc.

	8
	Travel
	12691.82 €
	Representation at ILC meetings and conferences

	TOTAL DIRECT COSTS
	108499.21 €
	



	
TABLE 3.6 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR DIRECT COST ITEMS FOR BENEFICIARY 6, UOXF.DL, FOR THE PERIOD


	Work Package
	Item description
	Amount
	Explanations 

	2, 3, 4
	Personnel costs
	73406.95 €
	Salaries

	TOTAL DIRECT COSTS
	73406.95 €
	



[bookmark: _Toc191981767][bookmark: _Toc174535553][bookmark: _Toc159659642][bookmark: _Toc159661615][bookmark: _Toc159748756][bookmark: _Toc165966998][bookmark: _Toc165967390][bookmark: _Toc166989773]Financial statements – Form C and Summary financial report
Eckhard Elsen

The Form C has been submitted for each beneficiary using the FORCE tool. Printed copies are attached separately.
[bookmark: _Toc159748511][bookmark: _Toc159748642][bookmark: _Toc159748772][bookmark: _Toc159748512][bookmark: _Toc159748643][bookmark: _Toc159748773][bookmark: _Toc159748513][bookmark: _Toc159748644][bookmark: _Toc159748774][bookmark: _Toc159748514][bookmark: _Toc159748645][bookmark: _Toc159748775][bookmark: _Toc159748515][bookmark: _Toc159748646][bookmark: _Toc159748776][bookmark: _Toc159748516][bookmark: _Toc159748647][bookmark: _Toc159748777][bookmark: _Toc159748517][bookmark: _Toc159748648][bookmark: _Toc159748778][bookmark: _Toc159748518][bookmark: _Toc159748649][bookmark: _Toc159748779][bookmark: _Toc159748519][bookmark: _Toc159748650][bookmark: _Toc159748780][bookmark: _Toc159748520][bookmark: _Toc159748651][bookmark: _Toc159748781][bookmark: _Toc191981768][bookmark: _Toc174535554]Certificates 
Eckhard Elsen

List of Certificates, which are due for this period, in accordance with Article II.4.4 of the Grant Agreement.
[bookmark: _GoBack]Details will depend on Financial Statement.


	Beneficiary
	[bookmark: _Toc167612637]Organisation short name
	[bookmark: _Toc167612638]Certificate on the financial statements
provided?
[bookmark: _Toc167612639]yes / no
	[bookmark: _Toc167612641]Any useful comment, in particular if a certificate is not provided 

	[bookmark: _Toc167612642]1
	DESY
	[bookmark: _Toc167612643]yes
	

	[bookmark: _Toc167612644]2
	CEA
	no
	Expenditure threshold not reached

	3
	CERN
	no[footnoteRef:3] [3:  The Certificates for CERN for reporting period 1 and 2 earlier supplied referred to the original cost statement. Since then there were adjustments to the cost in both periods, which are reported in this period.] 

	Ditto.

	4
	CNRS
	no
	Ditto.

	5
	INFN
	no
	Ditto.

	6
	UOXF.DL
	no
	Ditto.
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